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Dear Nancy: 
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On July 30,2002, USEPA staff (PM Nancy Riveland-Har and toxicologist Dr. Stan Smucker), 
Weston Engineering staff (PM Carol Yuge and BiU Clarke) met with CDM staff (Dave 
Chamberlin, Sharon Wallin and Jim Lavelle), Greg Taylor of Raytheon representing OPOG, and 
the project coordinator, Chuck McLaughlin, to discuss EPA's comments dated July 29,2002, to 
two documents (On-Site Soils RifFS Work Plan and Sampling and Analysis Plan Addendum) 
prepared by CDM. Also on the agenda was a discussion of the overall status of the Omega 
Chemical project and the status of EPA's downgradient groundwater investigation. The 
following is a brief summary of the items discussed and agreements reached during the meeting. 

On-Site Soils RIJFS Work Plan 

The On-Site Soils (OSS) Work Plan was submitted to USEPA on February 14, 2002; USEPA 
provided comments in correspondence dated May 8, 2002; CDM provided a Response to 
Comments (RTC) to USEPA on June 10, 2002; and USEPA provided comments to the RTC in 
correspondence dated July 29, 2002. The July 29th correspondence indicated that the majority of 
USEPA's comments were adequately addressed in the RTC, however, several key issues were 
still outstanding .. 

The following comments to the OSS Work Plan were discussed during the July 30, 2002 meeting. 

• OPOG will perform a Baseline Risk Assessment (BRA) based on empirical data collected 
for site soils, ambient air, soil gas and indoor air, from both on-site and off-site locations. 
The BRA will only be completed after validated data from the proposed field effort are 



available. The BRA will be considered the "Screening Risk Assessment., referenced in the 
consent order. Once fully validated data are available, OPOG will have 90 days to submit a 
·draft BRA to US EPA. 

• The BRA will focus on potentially complete exposure pathways as defined by the data for 
both the current situation and for possible future exposures. 

• On-site exposures will be evaluated for commerciaVindustrialland use. Hypothetical future 
residential exposures and risks will be quantified, to the extent possible, in an appendix to 
the BRA. 

• USEPA will assist OPOG in gaining access to the former Cal-Air facility and other 
locations where indoor air, flux chamber and/or soil gas sampling will be necessary to 
support the risk assessment. Greg Taylor suggested the use of an industrial hygienist to 
assist with the selection of appropriate indoor air sampling locations and sampling times. 

• Extent of contamination will be initially defined by PRGs for residential soils for the risk 
assessment. If additional extent characterization is necessary for remedy design and/or 
implementation, a second phase of sampling will be conducted. Such sampling could occur 
in the RD phase of the project (i.e., may not be necessary prior to a ROD). 

• No additional "purposive" sampling, beyond that proposed in the On-Site Soils Rl/FS Work 
Plan, will be required. The current grid sampling for soils will be sufficient to support the 
BRA. 

• Data collected from flux chambers can be used as one means to estimate possible migration 
of soil gas to the soil surface. In USEPA's experience, Dr. Chuck Schmidt is very well 
qualified to conduct the flux chamber sampling. Dr. Smucker is comfortable with the use of 
Dr. Chuck Schmidt as a subconsultant to collect flux chamber samples. 

• The BRA will use CaiEPA toxicity values whenever these are more stringent than those 
taken from IRIS or HEAST. 

• The BRA will use l/8u. acre as an exposure unit. 

• CDM will perform data validation on results for 5 samples from each media, or 10% of the 
sample results for each media, whichever is greater. 

Sampling and Analysis Plan Addendum for Additional Data Collection in the Phase la Area 

The draft Sampling and Analysis Plan (SAP) Addendum was submitted to USEPA on May 31, 
2002; USEPA provided comments in correspondence dated July 29,2002. 
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Due to time constraints, there was no opportunity to discuss USEPA comments to the draft SAP 
Addendum. CDM commented that, based on a brief review of the recently-received 
correspondence, the comments appeared straightforward and should not be difficult to address. 

As agreed with USEPA, redline-strikeout change-out pages for both the OSS Work Plan and SAP 
Addendum will be submitted for USEPA review and approval prior to finalizing both documents. 
Change-out pages for both documents will be submitted to USEPA for review by August 29, 
2002. 

Status ofUSEPA Regional Groundwater Investigation 

USEPA will perform additional field work (in-situ groundwater sampling and analysis) at 
additional locations downgradient of the Omega site starting August 4th 

In order to accommodate Weston staffing concerns, USEPA would like OPOG to consider 
delaying proposed semi-annual sampling one week from August 20th to August 27th. (Note: 
CDM re-scheduled the groundwater sampling, however, Weston was able to obtain a second drill 
rig and a delay is no longer necessary. The sampling has been re-scheduled for August 20 
through 22). 

Miscellaneous Topics 

The new tenants (Star City Auto Body occupying the western lot and warehouse, and SE C&I 
Electric occupying the interior lot) were unaware ofUSEPA's proposed field work and the 
upcoming OSS investigation by CDM, and are very unhappy with Mr. O'Meara. They will 
cooperate with USEP A and CDM, and we will have to closely coordinate our activities with the 
tenants in order to minimize disturbing their operations. Chuck Mclaughlin inquired whether 
Dennis O'Meara has been submitting Monthly Access Order Compliance (MAOC) Reports as 
required and reminded in a June 20, 2002 USEPA letter. Nancy Riveland-Har, USEPA stated 
that the reports are due to US EPA no later than the I Oth of each month and O'Meara has not 
submitted the reports for several months. 

Nancy Riveland-Har informed the group that USEPA will hold an informal meeting for the newly 
noticed PRPs on Tuesday, September 17,2002 at the Sheraton Gateway (LAX) commencing at 
1:00PM. The OPOG members will be afforded an opportunity to address this new set ofPRPs 
later that afternoon. 
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Chuck McLaughlin will submit a revised Gantt Chart schedule describing the OSS and 
groundwater project tasks for the remainder of 2002 and 2003 to USEPA. The OSS field 
program will likely be implemented late-September/early-October 2002, and USEP A will have 
staff on-site for oversight purposes. Actual timing of the tasks will depend on USEPA review 
and approval of the project materials. 

Should you have any questions regarding the above, please feel free to contact me at 909-222-
0387 

Sincerely, 

OPOG 

Chuck McLaughlin 
Project Coordinator 
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